

# AnalystLab Africa Experience Lab

FinTrust Digital Bank — 4-Week Master Roadmap

**Project:** FinTrust Financial Intelligence & Digital Banking Support Solution

**Important:** Week 1 is individual preparation. Formal cross-track collaboration begins in Week 2.

## Project Journey

| Week 1                                                                                              | Week 2                                                                               | Week 3                                                        | Week 4                                                                |
|-----------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|---------------------------------------------------------------|-----------------------------------------------------------------------|
| Understand & Plan                                                                                   | Analyse & Prepare                                                                    | Develop & Integrate                                           | Test, Refine & Present                                                |
| Business understanding<br>Resource review<br>Data/knowledge assessment<br>Objectives & initial plan | Analysis<br>Preparation<br>Initial development<br><b>Formal collaboration begins</b> | Advanced development<br>Cross-track integration<br>Validation | Testing<br>Refinement<br>Final integration<br>Individual presentation |

## Track Roadmap

### Data Analytics

| Week   | Primary Activities & Expected Focus                                                                                 |
|--------|---------------------------------------------------------------------------------------------------------------------|
| Week 1 | Review customer and transaction data; assess quality; define business questions and KPIs; plan dashboard.           |
| Week 2 | Clean and analyse data; develop SQL/Python analysis; identify patterns; begin dashboard; share meaningful findings. |
| Week 3 | Complete dashboard; deepen analysis; validate findings; provide outputs for integration.                            |
| Week 4 | Test dashboard; refine visuals and insights; finalise recommendations and portfolio documentation.                  |

### Data Science

| Week   | Primary Activities & Expected Focus                                                                                     |
|--------|-------------------------------------------------------------------------------------------------------------------------|
| Week 1 | Define predictive problem; assess Risk_Review_Flag; identify candidate features; develop hypotheses and modelling plan. |

| Week   | Primary Activities & Expected Focus                                                                    |
|--------|--------------------------------------------------------------------------------------------------------|
| Week 2 | Perform EDA; prepare data; engineer features; establish baseline model; begin evaluation.              |
| Week 3 | Train and compare models; conduct error analysis; refine approach; share relevant model outputs.       |
| Week 4 | Final model evaluation; validate performance; document limitations; prepare final technical materials. |

## ML Engineering

| Week   | Primary Activities & Expected Focus                                                                          |
|--------|--------------------------------------------------------------------------------------------------------------|
| Week 1 | Define technical requirements; design ML workflow and architecture; plan repository and testing approach.    |
| Week 2 | Prepare project structure and pipeline components; establish reproducible workflow; begin technical testing. |
| Week 3 | Integrate model/pipeline; develop workflow or API/service component; test integration and resolve issues.    |
| Week 4 | End-to-end technical testing; refine workflow; document implementation and final evidence.                   |

## Generative AI

| Week   | Primary Activities & Expected Focus                                                                                       |
|--------|---------------------------------------------------------------------------------------------------------------------------|
| Week 1 | Review approved knowledge base; define assistant scope; identify supported/unsupported use cases; design evaluation plan. |
| Week 2 | Develop prompts; build initial assistant; test grounding; begin evaluation against approved knowledge.                    |
| Week 3 | Integrate knowledge/retrieval approach; evaluate responses; improve grounding, safety and escalation.                     |
| Week 4 | Final grounding and safety tests; refine assistant; document limitations and evaluation results.                          |

## Project Management

| Week   | Primary Activities & Expected Focus                                                                         |
|--------|-------------------------------------------------------------------------------------------------------------|
| Week 1 | Create project charter, WBS, timeline, initial dependencies, risk register and reporting plan.              |
| Week 2 | Track progress; manage dependencies; coordinate formal cross-track collaboration; update risks and actions. |
| Week 3 | Coordinate integration; manage issues/changes; track validation evidence and delivery readiness.            |

| Week   | Primary Activities & Expected Focus                                                                          |
|--------|--------------------------------------------------------------------------------------------------------------|
| Week 4 | Coordinate final integration; confirm deliverables; manage presentation readiness; document lessons learned. |

## Integration & Delivery Principles

**Week 1:** Individual understanding, resource review, problem definition and planning. Interns may identify future dependencies, but formal collaboration is not required.

**Week 2:** Formal collaboration begins when interns have tangible outputs to exchange and use.

**Week 3:** Cross-track outputs are integrated into the developing FinTrust solution and validated.

**Week 4:** The integrated solution is tested, refined and prepared for final presentation.

## Illustrative Solution Flow

**Customer & Transaction Data → Analytics Findings & KPIs → Predictive Risk Intelligence → ML Workflow/Service → Knowledge-Based GenAI Support → Integrated FinTrust Solution**

## Final Presentation

Every intern submits an individual 5–10 minute recorded presentation explaining their contribution, integration with the wider solution, key results, limitations and lessons learned.